

## SECTION 01 26 25 MONTHLY WEATHER DELAY REPORT

This form is to be submitted with the subsequent month's application for payment.

| Project Name:   |                           |                        |                       |   |  |
|---|---------------------------|------------------------|-----------------------|---|--|
| SBC Number:   |                           |                        |                       |   |  |
| Month and Year:   |                           |                        |                       | 20  |  |
| Date  | Precipitation<br>(inches) | Temperature<br>(deg F) | Wind Speed<br>(M.P.H) | Delay Claimed<br>(Precipitation,<br>Temperature,<br>Wind or<br>Dry-out) | Work scheduled on the critical path for the day that a delay is being<br>claimed |
| 1   |                           |                        |                       |   |  |
| 2   |                           |                        |                       |   |  |
| 3   |                           |                        |                       |   |  |
| 4   |                           |                        |                       |   |  |
| 5   |                           |                        |                       |   |  |
| 6   |                           |                        |                       |   |  |
| 7   |                           |                        |                       |   |  |
| 8   |                           |                        |                       |   |  |
| 9   |                           |                        |                       |   |  |
| 10  |                           |                        |                       |   |  |
| 11  |                           |                        |                       |   |  |
| 12  |                           |                        |                       |   |  |
| 13  |                           |                        |                       |   |  |
| 14  |                           |                        |                       |   |  |
| 15  |                           |                        |                       |   |  |
| 16  |                           |                        |                       |   |  |
| 17  |                           |                        |                       |   |  |
| 18  |                           |                        |                       |   |  |
| 19  |                           |                        |                       |   |  |
| 20  |                           |                        |                       |   |  |
| 21  |                           |                        |                       |   |  |
| 22  |                           |                        |                       |   |  |
| 23  |                           |                        |                       |   |  |
| 24  |                           |                        |                       |   |  |
| 25  |                           |                        |                       |   |  |
| 26  |                           |                        |                       |   |  |
| 27  |                           |                        |                       |   |  |
| 28  |                           |                        |                       |   |  |
| 29  |                           |                        |                       |   |  |
| 30  |                           |                        |                       |   |  |
| 31  |                           |                        |                       |   |  |
| Contractor shall provide daily jobsite logs and NOAA weather data for each day for which a delay is being claimed |                           |                        |                       | Total number of days this month with delay due to weather               |  |
|   |                           |                        |                       | Baseline number from Section 01 26 20 or 01 26 23                       |  |
|   |                           |                        |                       | Claimable days this month = Total – Baseline (may be negative)          |  |

| For Designer Use Only   |  |                    |
|---|--|--------------------|
| Previously accepted Weather Delay Days  |  | Designer Signature |
| Accepted Weather Delay Days this month  |  |                    |
| Cumulative accepted Weather Delay Days  |  |                    |
| Designer shall review delay claims in conjunction with the Owner and return one signed copy to each month to the Contractor and Owner for record. Contract Time will be adjusted through a Change Order prior to Substantial Completion to reflect total accepted Weather Delay Days. |  |                    |

END OF SECTION

**01 26 25**